COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 15/ 2004

ESTI MATE SUMVARY 10: 22: 26
CONTI D: C14236 ESTI MATE NO. 0008 PROG SPEC YR 2002
PCN: 14236- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 89.0 DAYS TIME ALLOW 90 WORK DAYS
ARAPAHOE ROAD: |-25 TO PARKER PERCENT TIME:  98.89 ORI G TI ME ALLOW 50 WORK DAYS
PRQJIECT NO STA 0881-014
ARAPAHOE ROAD: |-25 TO PARKER
NAVE OF ROAD: 88
PRQJECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 03/ 15/ 2004 DATE TI ME STARTED 07/14/2003
2500 E BRANNAN WAY DATE LET 06/ 05/ 2003 DATE WORK BEGAN  07/14/2003
DATE AWARDED 06/ 13/ 2003 DATE TI ME STOPPED 12/02/2003
DATE CONTRACT EXECUTED  07/08/2003 DATE ACCEPTED 12/ 02/ 2003
DENVER CO 80229 303/ 273- 9382 DATE NOTI CE TO PROCEED 07/ 14/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 3,679, 059. 46 PARTI Cl PATI NG $ 3,207, 146. 03 $ 20, 785. 77
AWARD PRQJECT AMT: $  2,932,605.22 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 87.17% TOTAL EARNI NGS 3,207, 146. 03 20, 785. 77
FUNDS AVAI LABLE: $ 471,913. 43 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,207, 146. 03 20, 785. 77
TOTAL CLAI VB $ 0. 00 RETAI NAGE -6,243. 24 -311.79
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,200, 902. 79 20, 473. 98
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 3,200, 902. 79 20, 473. 98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 20, 473. 98

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14236 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 14236- BI D ESTI MATE RUN 03/ 15/ 2004
PRQJECT STA 0881- 014 ESTI MATE NO. 0008 10: 22: 26

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200  ROADVAY
0005 202-00090  *REMOVAL OF DELI NEATOR 27. 000 14.000
EACH 0. 000 0. 00
9. 70000 14.000 135. 80
0010 202-00190  *REMOVAL OF CONCRETE MEDI AN COVER MATERI AL 1, 996. 000 259. 030
sy 0. 000 0.00
10. 10000 259. 030 2,616. 20
0015 202-00200 *REMOVAL OF S| DEWALK 498. 280 498. 280
sy 0. 000 0. 00
13. 70000 498. 280 6, 826. 44
0020 202-00203 *REMOVAL OF CURB AND GUTTER 5, 043. 000 5, 043. 000
LF 0. 000 0.00
7.50000 5, 043. 000 37, 822.50
0025 202-00220 REMOVAL OF ASPHALT NAT 584. 000 43. 560
sy 0. 000 0. 00
13. 50000 43. 560 588. 06
0030 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 292, 850. 000 292, 850. 000
sy 0. 000 0.00
0. 60000 292, 850. 000 175, 710. 00
0035 202-00250 *REMOVAL OF PAVEMENT MARKI NG 500. 000 0. 000
SF 0. 000 0. 00
5. 40000 0. 000 0. 00
0040 202-00810 *REMOVAL OF GROUND SI GN 48. 000 48. 000
EACH 0. 000 0.00
107. 20000 48. 000 5, 145. 60
0045 202-00821 *REMOVAL OF SI GN PANEL 42.000 1. 000
EACH 0. 000 0. 00
16. 10000 1. 000 16.10
0050 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 150. 000 145. 000
LF 0. 000 0.00
7. 49000 145. 000 1, 086. 05
0055 202-04005  CLEAN VALVE BOX 49. 000 49. 000
EACH 0. 000 0. 00
190. 40000 49. 000 9, 329. 60



CONTI D: C14236 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14236- Bl D ESTI MATE RUN 03/ 15/ 2004
PRQJECT: STA 0881-014 ESTI MATE NO 0008 10: 22: 26

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-00100  *MJCK EXCAVATI ON 206. 670 206. 670
cY 0. 000 0.00
48. 30000 206. 670 9, 982. 16
0065 203-01500 BLADI NG 36. 000 36. 000
HOUR 0. 000 0.00
196. 30000 36. 000 7, 066. 80
0070 203-01597  POTHOLI NG 165. 000 165. 000
HOUR 0. 000 0.00
134. 00000 165. 000 22,110. 00
0075 206-00065 STRUCTURE BACKFI LL (FLOW FILL) 500. 000 0. 000
cy 0. 000 0.00
53. 60000 0. 000 0. 00
0080 208-00011 ERCSI ON BALES (VEED FREE) 50. 000 0. 000
EACH 0. 000 0.00
12. 90000 0. 000 0. 00
0085 208-00020 SILT FENCE 500. 000 0. 000
LF 0. 000 0.00
1. 00000 0. 000 0. 00
0090 208-00045  CONCRETE WASHOUT STRUCTURE 4. 000 1. 000
EACH 0. 000 0.00
1, 072. 10000 1. 000 1,072.10
0095 208-00050 STORM DRAIN | NLET PROTECTI ON 50. 000 0. 000
EACH 0. 000 0.00
160. 80000 0. 000 0. 00
0100 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 000
LS 0. 000 0.00
1, 608. 20000 0. 000 0. 00
0105 208-00205 EROSI ON CONTROL SUPERVI SOR 60. 000 60. 000
HOUR 0. 000 0.00
100. 00000 60. 000 6, 000. 00
0110 210-04010  ADJUST MANHOLE 112. 000 108. 000
EACH 0. 000 0.00
323. 84000 108. 000 34,974.72



CONTI D: C14236 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14236- Bl D ESTI MATE RUN 03/ 15/ 2004
PRQJECT: STA 0881-014 ESTI MATE NO 0008 10: 22: 26

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210-04020  MODIFY | NLET 1. 000 1. 000
EACH 0. 000 0.00
3, 216. 40000 1. 000 3, 216. 40
0120 210-04050 ADJUST VALVE BOX 94. 000 94. 000
EACH 0. 000 0.00
146. 10000 94. 000 13, 733. 40
0125 304-06007  AGGREGATE BASE COURSE (CLASS 6) 206. 570 206. 570
cY 0. 000 0.00
10. 40000 206. 570 2,148.33
0130 306-01000  RECONDI TI ONI NG 100. 000 0. 000
sy 0. 000 0.00
16. 10000 0. 000 0. 00
0135 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 441. 360 441. 360
TON 0. 000 0.00
79. 80000 441. 360 35, 220. 53
0140 403-09121  *STONE MASTI C ASPHALT (FI BERS) (ASPHALT) 28, 160. 010 27,515. 800
TON 0. 000 0.00
49. 50000 27, 515. 800 1, 362, 032. 10
0145 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 19, 131. 200 19, 131. 200
GAL 0. 000 0.00
1. 50000 19, 131. 200 28, 696. 80
0150 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 350. 000 81. 000
LF 0. 000 0.00
13. 60000 81. 000 1,101. 60
0155 606-01370  *TRANSI TI ON TYPE 3G 2.000 2.000
EACH 0. 000 0.00
709. 20000 2.000 1, 418. 40
0160 606-01380  *TRANSI TI ON TYPE 3H 1. 000 0. 000
EACH 0. 000 0.00
468. 50000 0. 000 0. 00
0165 606-02005 *END ANCHORAGE ( FLARED) 3.000 2.000
EACH 0. 000 0.00
1, 301. 00000 2.000 2, 602. 00



CONTI D: C14236 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14236-BI D ESTI MATE RUN 03/ 15/ 2004
PRQJECT: STA 0881-014 ESTI MATE NO 0008 10: 22: 26

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 607-11580 FENCE ( TEMPORARY) 500. 000 0. 000
LF 0. 000 0.00
3. 69000 0. 000 0. 00
0175 608-00000 *CONCRETE SI DEWALK 498. 280 498. 280
sy 0. 000 0. 00
34. 30000 498. 280 17, 091. 00
0180 608-00010 *CONCRETE CURB RAMP 70. 000 33.310
5% 0. 000 0.00
75. 10000 33.310 2,501. 58
0185 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |-B) 498. 000 299. 500
LF 0. 000 0. 00
16. 10000 299. 500 4,821. 95
0190 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 4,975. 000 4,975. 000
LF 0. 000 0.00
21. 40000 4, 975. 000 106, 465. 00
0195 610-00020 *NMEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 1, 108. 000 0. 000
SF 0. 000 0. 00
9. 70000 0. 000 0. 00
0200 612-00001  *DELI NEATOR (TYPE I) 106. 000 18. 000
EACH 0. 000 0.00
16. 40000 18. 000 295. 20
0205 612-00002  *DELI NEATOR (TYPE I1) 55. 000 55. 000
EACH 0. 000 0. 00
17. 20000 55. 000 946. 00
0210 612-00003  *DELI NEATOR (TYPE I11) 2.000 2.000
EACH 0. 000 0.00
18. 47000 2.000 36. 94
0215 613-00201  *2 I NCH ELECTRI CAL CONDUI T ( JACKED) 12, 000. 000 10, 937. 000
LF 0. 000 0. 00
7. 49000 10, 937. 000 81,918.13
0220 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 23, 200. 000 22, 495. 000
LF 0. 000 0.00
6. 40000 22, 495. 000 143, 968. 00



CONTI D: C14236 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14236-BI D ESTI MATE RUN 03/ 15/ 2004
PRQJECT: STA 0881-014 ESTI MATE NO 0008 10: 22: 26

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 1, 085. 000 1, 085. 000
LF 0. 000 0.00
21. 40000 1, 085. 000 23, 219. 00
0230 613-07034  *PULL BOX (24" X36"X18") 10. 000 10. 000
EACH 0. 000 0. 00
1, 072. 10000 10. 000 10, 721. 00
0235 613-10000 *WRING 1. 000 1. 000
LS 0. 000 0.00
1, 608. 20000 1. 000 1, 608. 20
0240 614-00011  *SIGN PANEL (CLASS I) 201. 500 201. 500
SF 0. 000 0. 00
18. 20000 201. 500 3, 667. 30
0245 614-00012  *SIGN PANEL (CLASS I1) 334. 000 241. 000
SF 0. 000 0.00
21. 40000 241. 000 5,157. 40
0250 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 550. 000 550. 000
LF 0. 000 0. 00
31. 00000 550. 000 17, 050. 00
0255 614-10150 *12 I NCH LED (BALL) 29. 000 0. 000
EACH 0. 000 0.00
214. 40000 0. 000 0. 00
0260 614-72886  *I NTERSECTI ON DETECTI ON SYSTEM ( CAMVERA) 24.000 24.000
EACH 0. 000 0. 00
5, 575. 10000 24. 000 133, 802. 40
0265 614-72889  *TRAFFI C SI GNAL VEHI CLE DETECTOR (M CRO TYPE) 54. 000 54. 000
NON- | NVASI VI
( 5 EACH 0. 000 0.00
321. 60000 54. 000 17, 366. 40
0270 614-87020  *OPTI CAL TRANSCEI VER 4. 000 4. 000
EACH 0. 000 0. 00
2, 144. 30000 4. 000 8,577. 20
0275 614-87406  *FI BER OPTI C CABLE (SINGLE MODE) (6 STRANDS) 1, 104. 000 1, 104. 000
LF 0. 000 0.00
6. 40000 1, 104. 000 7, 065. 60



CONTI D C14236 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 14236- Bl D ESTI MATE RUN 03/ 15/ 2004
PRQJECT: STA 0881-014 ESTI MATE NO 0008 10: 22: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-87424  *FIBER OPTI C CABLE (SINGLE MODE) (24 STRANDS) 6, 000. 000 6, 000. 000
LF 0. 000 0.00
8. 60000 6, 000. 000 51, 600. 00
0285 625-00000  CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
1, 554. 60000 1. 000 1, 554. 60
0290 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
83, 963. 20000 1. 000 83, 963. 20
0295 626-01000 PUBLI C | NFORMATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0.00
3, 752. 50000 1. 000 3, 752. 50
0300 627-00002  *THERMOPLASTI C PAVEMENT MARKI NG 34, 026. 000 21, 780. 000
SF 0. 000 0.00
1. 30000 21, 780. 000 28, 314. 00
0305 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 1, 908. 000 474.000
GAL 0. 000 0.00
23. 60000 474. 000 11, 186. 40
0310 627-03000 *PREFORMED PLASTI C PAVENENT MARKI NG ( TYPE C) 36, 549. 000 25, 740. 230
SF 0. 000 0.00
6. 90000 25, 740. 230 177, 607. 59
0315 627-30325 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 843. 500 843. 500
( WORD- SYMBOL)
SF 0. 000 0.00
9. 70000 843. 500 8,181.95
0320 627-30330 *PREFORMED PLASTI C PAVENMENT MARKI NG ( TYPE B) 4, 437.000 4, 437. 000
( XWALK- STOPLI NE
SF 0. 000 0.00
5. 40000 4, 437. 000 23, 959. 80
0325 629-01005 SURVEY MONUMENT (TYPE 5) 18. 000 18. 000
EACH 0. 000 0.00
53. 60000 18. 000 964. 80
0330 629-01031  SURVEY MONUMENT ( TYPE 3A) 3. 000 1. 000
EACH 0. 000 0.00

428. 90000 1. 000 428. 90



CONTI D: C14236 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 14236- Bl D ESTI MATE RUN 03/ 15/ 2004
PRQJECT: STA 0881-014 ESTI MATE NO 0008 10: 22: 26

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 629-01210  ADJUST MONUVENT BOX 19. 000 19. 000
EACH 0. 000 0.00
53. 60000 19. 000 1,018. 40
0340 630-00000 *FLAGG NG 2,477.500 2,477. 500
HOUR 0. 000 0.00
20. 40000 2,477.500 50, 541. 00
0345 630-00003  *UNI FORVED TRAFFI C CONTROL 1, 000. 000 138. 000
HOUR 0. 000 0.00
47.20000 138. 000 6, 513. 60
0350 630-00007 *TRAFFI C CONTROL | NSPECTI ON 51. 000 51. 000
DAY 0. 000 0.00
69. 70000 51. 000 3, 554. 70
0355 630-00012 *TRAFFI C CONTROL NMANAGENENT 108. 000 108. 000
DAY 0. 000 0.00
386. 00000 108. 000 41, 688. 00
0360 630-00020 *TRAFFI C CONTROL VEHI CLE 159. 000 159. 000
DAY 0. 000 0.00
21.50000 159. 000 3, 418. 50
0365 630-80001  *FLASH NG BEACON ( PORTABLE) 4. 000 4. 000
EACH 0. 000 0.00
536. 10000 4. 000 2, 144. 40
0370 630-80337 *BARRI CADE (TYPE 3 M C) (TEMPORARY) 6. 000 2.000
EACH 0. 000 0.00
536. 10000 2.000 1,072. 20
0375 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 10. 000 10. 000
EACH 0. 000 0.00
32.20000 10. 000 322.00
0380 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 39. 000 39. 000
EACH 0. 000 0.00
80. 40000 39. 000 3, 135. 60
0385 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 8. 000 4. 000
EACH 0. 000 0.00
80. 40000 4. 000 321. 60



CONTI D: C14236

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PCN: 14236- Bl D ESTI MATE RUN 03/ 15/ 2004
PRQJECT: STA 0881-014 ESTI MATE NO 0008 10: 22: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 200. 000 200. 000
SF 0. 000 0.00
12. 90000 200. 000 2, 580. 00
0395 630-80355 *PORTABLE MESSAGE S| GN PANEL 4. 000 4. 000
EACH 0. 000 0.00
8, 577. 00000 4. 000 34, 308. 00
0400 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 6. 000 6. 000
TYPE
) EACH 0. 000 0.00
428. 90000 6. 000 2,573. 40
0405 630-80360 *DRUM CHANNELI ZI NG DEVI CE 100. 000 100. 000
EACH 0. 000 0.00
37.50000 100. 000 3, 750. 00
0410 630-80380 *TRAFFI C CONE 400. 000 400. 000
EACH 0. 000 0.00
10. 70000 400. 000 4, 280. 00
0415 630-80520 *MOBI LE PAVEMENT MARKI NG ZONE 3. 000 0. 000
DAY 0. 000 0.00
2, 144. 30000 0. 000 0.00
0420 700-70010 *F/ A M NOR CONTRACT REVI S| ONS 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0421 900- 00006 ADDED | TEM (DOLLAR)/ F/ A LANDSCAPE RESTORATI ON 12, 938. 660 12, 938. 660
DOL 0. 000 0.00
1. 00000 12, 938. 660 12, 938. 66
0425 700-70011 F/ A PARTNERI NG 4, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0430 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 59, 025. 390 59, 025. 390
F A 0. 000 0.00
1. 00000 59, 025. 390 59, 025. 39
0435 700-70022 F/ A QIT COLORADO TRAI NI NG PROGRAM 800. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C14236 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 14236- Bl D ESTI MATE RUN 03/ 15/ 2004
PRQJECT: STA 0881-014 ESTI MATE NO 0008 10: 22: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 700-70023 F/ A ON- THE- JOB TRAI NEE 3, 072. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT ROADWAY SMOOTHNESS 31, 892. 000 14, 443. 520
F A 0. 000 0. 00
1. 00000 14, 443. 520 14, 443.52
0450 700-70028 F/ A ESB PROGRAM 7, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70380 F/ A ERCSI ON CONTROL 6, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 900-00010 ADDED | TEM (HOUR) / ADDI TI ONAL SURVEYI NG ( MCR) 8. 000 8. 000
HOUR 0. 000 0. 00
100. 00000 8. 000 800. 00
0535 900- 00010 ADDED | TEM (HOUR)/ TRAFFI C CONTROL VEH CLE 138. 000 0. 000
HOUR 0. 000 0. 00
23. 50000 0. 000 0. 00
0540 900-00014 ADDED | TEM (LUMP SUM / 1.000 0. 000
LS 0. 000 0. 00
1, 883. 13000 0. 000 0. 00
0541 900- 00014 ADDED | TEM (LUMP SUM/ REMOVE & REPLACE X PAN RADI US € 1. 000 1.000
BRADLEY GAS STATI ON.
LS 0. 000 0. 00
1, 883. 13000 1. 000 1,883.13
0545 202-05006 *SAW NG CONCRETE (6 | NCH SAW CUT BETWEEN C&G AND 2,729.500 2,729.500
ASPHALT
LF 0. 000 0. 00
2.50000 2,729.500 6, 823. 75
0550 609-24008 GUTTER TY 2 (8 FT) CROSS PANS FOR ENTRANCE & EXIT TO 140. 000 140. 000
SHOPPI NG CENTER
LF 0. 000 0. 00

44. 00000 140. 000 6, 160. 00



CONTI D: C14236 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 14236- Bl D ESTI MATE RUN 03/ 15/ 2004
PRQJECT: STA 0881-014 ESTI MATE NO 0008 10: 22: 26

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 900- 00014  ADDED | TEM (LUMP SUM/ ADI TIONAL W RING ( HOME RUN ) 1. 000 1. 000
AS PER JEFF LANCASTER
LS 0. 000 0.00
10, 350. 00000 1. 000 10, 350. 00
CAT 0200  CURRENT AMT $ 3,441,384.89$ 0.00$ 3,022, 089. 58
CAT NO0300 F- 17- DM STRUCTURES
0465 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG) 5, 570. 000 5, 570. 000
sy 0. 000 0.00
0. 60000 5, 570. 000 3, 342. 00
0470 202-00425 *REMOVAL OF BRI DGE RAI LI NG 60. 000 0. 000
LF 0. 000 0.00
96. 50000 0. 000 0. 00
0475 202-00503 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 90. 000 90. 000
sy 0. 000 0.00
107. 20000 90. 000 9, 648. 00
0480 403-09121  STONE MASTI C ASPHALT (FI BERS) (ASPHALT) 644. 210 644. 210
TON 0. 000 0.00
49. 50000 644. 210 31, 888. 40
0485 420-00500  GEOTEXTI LE ( PAVI NG 371.000 353. 000
sy 0. 000 0.00
1. 20000 353. 000 423. 60
0490 515-00120 *WATERPROOFI NG ( MEMBRANE) 90. 000 76. 810
5% 0. 000 0.00
32.20000 76. 810 2,473.28
0495 601-03041 *CONCRETE CLASS D (BRI DGE) (SPECI AL) 21. 000 21. 000
cy 0. 000 0.00
1, 286. 60000 21. 000 27,018. 60
0500 602-00020 *REI NFORCI NG STEEL (EPOXY COATED) 1, 669. 180 1, 669. 180
LB 0. 000 0.00
4.30000 1, 669. 180 7,177. 47
0505 606-10400 BRI DGE RAIL TYPE 4 47.000 47.000
LF 0. 000 0.00
482.50000 47.000 22,677.50



CONTI D C14236 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 14236- Bl D ESTI MATE RUN 03/ 15/ 2004
PRQJECT: STA 0881-014 ESTI MATE NO 0008 10: 22: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 F-17- DM STRUCTURES

0510 700-70033 F/ A REBU LD PORTI ONS OF PRESENT STRUCTURE 50, 000. 000 10, 000. 000
F A 20, 785. 770 20, 785. 77
1. 00000 30, 785. 770 30, 785. 77

CAT 0300 CURRENT AMI  $ 160, 885.17 $ 20,785.77%  135,434.62
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0515 620- 00002 FI ELD OFFI CE (CLASS 2) 2.000 1.000
EACH 0. 000 0. 00
14, 087. 70000 1. 000 14,087.70
0517 620-00005 FI ELD OFFI CE (SPEC) /FOR TI ME EXTENDED/ MCR#10 1.000 1. 000
EACH 0. 000 0. 00
11, 087. 70000 1. 000 11,087.70
0520 620-00012 FI ELD LABORATORY (CLASS 2) 2.000 1.000
EACH 0. 000 0. 00
13, 079. 90000 1. 000 13, 079. 90
0522 620-00014 FI ELD LAB (SPEC) /FOR TI ME EXTENDED/ MCR#10 1.000 1. 000
EACH 0. 000 0. 00
10, 079. 90000 1. 000 10, 079. 90
0525 620- 00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
643. 30000 2.000 1, 286. 60
CAT 0400 CURRENT AMT  $ 76,789.40$ 0.00% 49, 621. 80

PROJECT TOTAL CURRENT AMI $ 3,679,059.46 % 20,785.77$ 3,207, 146. 00



